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Department of Energy Savannah River Operations Office
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SRS Citizens Advisory Board

Facilities Disposition & Site Remediation Committee
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Acronyms
ACP Area Completion Projects

CERCLIS Comprehensive Environmental Response, Compensation, and Liability Information System

CMI/RAIP Corrective Measures Implementation/Remedial Action Implementation Plan

DOE Department of Energy

ECODS Early Construction and Operational Disposal Sites

EPA Environmental Protection Agency Region 4

FFA Federal Facility Agreement 

FY Fiscal Year

HWCTR Heavy Water Components Test Reactor

LUCIP Land Use Control Implementation Plan

LW Liquid Waste

NA Not Applicable

NBN No Building Number

OU Operable Unit

PAOU P-Area Operable Unit

RA Remedial Action

RAOU R-Area Operable Unit

RCRA/CERCLA Resource Conservation and Recovery Act / Comprehensive Environmental Response, 
Compensation, and Liability Act

RSER/EE/CA Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis

ROD Record of Decision

SATA Small Arms Training Area

SCDHEC South Carolina Department of Health and Environmental Control

SRS Savannah River Site
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Purpose
• Annual briefing on FFA cleanup milestones, which 

are updated and approved annually

• Federal Facility Agreement (estab. August 1993)

– A legally binding agreement among DOE, EPA, and 

SCDHEC governing the comprehensive cleanup of releases 

(or potential releases) of hazardous substances at SRS

– Includes administrative requirements, enforceable 

schedules and milestones for actions and documents

– Includes Removal from Service of some LW tanks

– Spells out authorities and responsibilities of agencies, and 

procedures for resolving disputes 
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FFA Appendix E 

• Provides a lifecycle list of cleanup milestones for SRS Operable

Units (OUs)

–Made up of Appendices E.1, E.2, and E.3

• Appendix E.1 contains Enforceable Milestones for the next Fiscal Year 

(FY+1)

• Appendix E.2 contains Enforceable Milestones for FY+2

• Appendix E.3 contains Planning Milestones for FY+3 and beyond 

• DOE updates Appendix E annually and submits for review to 

SCDHEC and EPA in November

• Annual update starts with current approved milestones, with 

adjustments to reflect:

–Site mission schedules and ACP implementation schedules

–Regulator-approved schedule changes
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FFA Appendix E Schedule

DOE submits 
Revision 0
on 11/15
(Sunday)

SCDHEC and 
EPA 

comments due
on 12/31

DOE submit 
Revision 1 

on 1/31 
(Sunday)

SCDHEC 
approval 
received 
on 2/24/10

SCDHEC 
comments 
submitted 

on 12/21/09

EPA 
comments 
submitted 

on 12/23/09

DOE submitted 
Revision 0 on 

11/16/09
(next business day)

DOE submitted 
Revision 1 
on 1/29/10 

Actual FY 2010 
Appendix E dates

Typical Appendix E 
dates (per FFA)

EPA 
conditional 

approval 
received 
on 3/5/10
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FY 2010 Appendix E and Recovery Act

• DOE, EPA, and SCDHEC have agreed that Appendix E will 

generally show the “baseline” commitments—the commitments 

that were established prior to Recovery Act

• Recovery Act will accelerate completion of some of them

• No significant changes (from last year’s) will result to this 

Appendix E from the Recovery Act

• As of April 8, 2009, all work to accomplish the FFA milestones, 

and much of the work on Liquid Waste Tanks this year, will be 

funded from the Recovery Act through December 31, 2011
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FY 2010 Appendix E and Recovery Act 
(continued)

• Cleanup of some OUs will occur through early remedial and/or 
removal actions

– C-, K-, and L-Reactor Complexes (early action)

– DAOU subunits (removal actions)

– ECODS B-3 and B-5 (removal action)

– Gunsite 012 Asphalt Floor Tile Piles (removal action)

– Heavy Water Components Test Reactor (HWCTR) (removal action)

– PAOU subunits (early and removal actions)

– RAOU subunits (early and removal actions)

– Small Arms Training Area (SATA) (removal action)

• Removal actions have documents (i.e., RSER/EE/CAs and Action 
Memoranda), but no enforceable milestones in the FFA

• Early remedial actions have enforceable milestones in the FFA



-8-

FY 2010 Appendix E and Recovery Act 
(continued)

• Removal actions have impacted some FFA enforceable 
milestones 

• However, the cleanup will be accomplished earlier, the final 
remedy after the ROD will now be land use controls

– Deleted milestone for submittal of the “PAOU CMI/RAIP,” because 
no action will be left to implement

– “PAOU Issue ROD” moved from June 2, 2010 to September 7, 2010

– “PAOU Remedial Action Start” moved from August 31, 2010 to 
March 15, 2011

– “RAOU Issue ROD” moved from October 26, 2010 to May 5, 2011

– “RAOU Remedial Action Start” moved from January 31, 2011 to 
June 6, 2011
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Future Planned Removal Actions

• C-Area Cask Car Railroad Tracks

• C-Area Reactor Disassembly Basin

• A-Area Ash Pile, A-Area Coal Pile Runoff Basin, and 

Stormwater Outfall A-013 
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FY 2010 FFA Appendix E  - Major Changes

• Adjusted milestones for C-Area Operable Unit (out)

– Historic Preservation status still To Be Determined

– Continuing missions in C-Reactor Complex

• Deleted entries from Appendix E.3 where Site Evaluation Report 

Submittals, Field Starts, Records of Decisions, and Remedial Action 

Starts were completed

• Accelerated the milestone submittal dates for the Gunsite 218 Rubble 

Pile (631-23G) and L-Area Northern Groundwater (NBN) based on “No 

Further Action” decisions for these OUs

• Created the B-Area Operable Unit (ECODS B-3 and B-5 and HWCTR)

• Created milestones for the submittal of the PAOU and RAOU Post-

Construction Reports



-11-

SRS 
Closure Plan
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Appendix 
E.1

Appendix 
E.1

(excerpt)
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Appendix 
E.2

Appendix 
E.2

(excerpt)



-14-

Appendix 
E.3

Appendix 
E.3

(excerpt)
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Summary

THE FY 2010 FFA APPENDIX E IS AVAILABLE ONLINE AT:

http://www.srs.gov/general/programs/soil/ffa/ffa.html

– Accesses the Savannah River Site Area Completion Projects Federal Facility 

Agreement and supporting documentation pages 

– Click on Federal Facility Agreement for the pdf version of the document

http://www.srs.gov/general/programs/soil/ffa/ffa.pdf

– Accesses the pdf version of the Federal Facility Agreement

THE RECOVERY ACT INFORMATION IS AVAILABLE ONLINE AT:

www.srs.gov/recovery
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Questions and Answers

?? ?? ??

??


